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Financial Accountability 
The 2013 Iowa Watershed Improvement Review Board (WIRB) funding helped the Davis 
County Soil and Water Conservation District implement several practices across the landscape to 
contain and filter out sediment, phosphorus, and nitrogen from entering the South Chequest 
Creek. WIRB funds also allowed the Davis SWCD to hire an employee to assist with 
administration of technical activities in the watershed.  
The Davis SWCD expended WIRB funds for the project activities as planned in the original 
application submitted to the WIRB. The summary of watershed improvement funds can be found 
below in Table 1, a complete administrative spreadsheet for the term of the grant agreement is 
included with this report. 
 
In February of 2013 the Davis SWCD learned that South Chequest was awarded $1 million in 
implementation dollars from the Iowa Flood Center. The Iowa Flood Center and IIHR—
Hydroscience and Engineering were awarded funds from the U.S. Department of Housing and 
Urban Development (HUD) to prepare watershed mitigation projects directed toward flood 
damage reduction in select Iowa watersheds. The specific goals of the project include: Maximize 
soil water holding capacity from precipitation; Minimize severe soil erosion and sand deposition 
during floods; Manage water runoff in uplands under saturated soil moisture conditions; Reduce 
and mitigate structural and nonstructural flood damage. The approved WIRB application budget 
included funding from EQIP in the amount of $103,799 and IFIP in the amount of $4,500.00 
with a WIRB contribution to the overall project of 38%. With the funding from the Iowa Flood 
Center the focus on other partner dollars wasn’t as necessary as when the WIRB application was 
submitted.  
Table 2 provides a breakdown of the total project funded by source and shows a comparison 
from the approved project budget as to the actual dollars spent.  
 Table 1. 
Summary of Watershed Improvement Funds 
Grant Agreement Budget Line 
Item 
Total 
Funds 
Approved 
($) 
Amended 
Funds 
($) 
Total Funds 
Expended 
($) 
Available 
Funds ($) 
Personnel $52,600.00 $52,600.00 $52,600.00 $0.00
Grade Stab Structure $31,900.00 $32,247.00 $32,247.30 ($0.30)
Water Sediment Basins $11,250.00 $11,250.00 $8,850.63 $2,399.37
Terraces $4,250.00 $3,589.88 $3,589.88 $0.00
Totals $100,000.00 $99,687.00 $97,287.81 $2,712.16
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 Table 2. 
Summary of Total Project Funding 
Funding Source Approved 
Application 
Budget ($) 
Amended 
Application 
Budget($) 
Total Spent % of Total 
Funding Spent 
on Projects 
WIRB $100,000.00 $99,687.00 $97,287.81 9% 
EQIP $103,799.00 $39,181.00 $39,180.83 4% 
IFIP $4,500.00 $18,719 $36,169.30 4% 
Iowa Flood 
Center 
$0.00 $1,036,368.00 $637,497.12 62% 
Landowner $51,900.00 $266,469.00 $217,464.67 21% 
Total $260,198.00 $1,460,423.00 $1,027,599.73 100% 
 
Watershed Improvement Fund Contribution: Approved application budget: 38% 
       Actual:    9% 
The funding received from the Iowa Flood Center allowed the project to come in well under the 
original WIRB budget. EQIP and state cost share funded projects that were implemented in the 
watershed were documented regardless if they received partner funds from WIRB.  
Environmental Accountability 
A total of 1,384 acres were treated with best management practices. The project goals included 6 
grade stabilization structures, 30 water and sediment control basins, and 5,000 feet of terraces. 
These goals were amended to account for the Iowa Flood Center funding to 29 grade 
stabilization structures, 99 water and sediment control basins, and 6,350 feet of terraces. There 
were 19 grade stabilization structures completed, 108 water and sediment control basins, and 
6,350 feet of tile outlet terraces constructed. There are an additional 10 grade stabilization 
structures that will be completed spring/summer 2016. Attachment 1 illustrates the BMP’s 
installed in the WIRB priority area from 2013 thru current. These practices combined provide a 
sediment delivery reduction of 3,688 tons per year to the river as well as a reduction of 4,795.18 
pounds per year of phosphorus. Table 3 below provides a comparison of goals versus 
accomplishments. 
Table 3. 
Practices and Activities 
Practice Unit Approved 
Application 
Goal 
Amended 
Goals 
Accompl
-ishment 
Percent 
Complete 
Approved 
Application Goal 
(sediment tons/yr) 
Accomplishment 
(sediment 
reduction 
tons/year) 
Percent 
Complete
Grade 
Stab 
No. 6 29 19 316% 2,276 2,894 127% 
W&S 
Basin 
No. 30 99 108 360% 300 611 203% 
Terrace Ft. 5,000 6,350 6,350 127% 40 183 457% 
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The project was able to surpass the application goals for sediment reduction due to the additional 
funding received. Projects were evaluated prior to approval for funding, field visits where active 
classic and ephemeral gully erosion taking place was documented, designed sediment storage 
volumes were used to calculate sediment reductions. 
Program Accountability 
The Davis SWCD completed the following activities in support of the original application. 
 Hired an employee to work with a team of technical advisors, field staff, Davis SWCD, 
and partners who were responsible for planning, implementing, and assessing the 
completion and impact of project activities. 
 The SWCD, partner representatives, and project coordinator, reviewed projects and the 
implementation of project activities and accomplishment of project objectives. The 
SWCD submitted the required project plans of work, narrative reports, and financial 
ledgers. 
 Promoted the use of partner funding sources such as EQIP, IFIP, and low interest loans. 
 Put together information and presentations to show the progress and accomplishments.  
 The funding from the Iowa Flood Center was administered through the Iowa Economic 
Development Authority (IEDA) and Community Development Block Grant (CDBG). 
This was not only the first time for a SWCD to utilize this type of funding but it was also 
the first time that IEDA-CDBG had participated in this type of project. A process was 
developed to deliver a user friendly project for private landowners. In doing so we were 
able to fully utilize funding from IEDA-CDBG to install additional BMP’s. Projects were 
grouped together and let for bid, this was also another requirement of the funding source. 
As a result the Chequest project received more funds in one year than a project typically 
would in 10 years using typical USDA and State programs.  
 
 
 
Left: Dozers work to construct a 
grade stabilization structure. This 
structure was completed 
September 2015 and has a 
drainage area of 86 acres.  
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Summary 
The achievements of the South Chequest Watershed Project have far surpassed what anyone could have 
imagined would have been accomplished in two years’ time. What started as a $260,000 project 
finalized as a $1,027,599.73 project. While the initial explanation of the bid process to the landowners 
was met with opposition from a few the majority were willing to partner with the project. There are an 
additional 10 grade stabilization structures that will be completed spring/summer 2016, adding an 
additional $330,000 to the project. The ability to partner funding sources and provide landowners 75% 
cost share has aided in the landowner support and participation of the project.  While the project was 
able to accommodate a large number of projects there are still landowners who want to implement 
BMP’s on their ground.  
The Davis SWCD intends to seek funding to treat other areas of the Chequest Watershed in the near 
future. 
Left: this grade stabilization structure 
was completed late September 2015. 
Seeding and mulching of the disturbed 
area is shown. This structure quickly 
filled as the drainage area is 157 acres. 
This is a DNR permitted site.  
Left: Group photo of 
the intern tour that 
took place May 26, 
2015. Interns toured 
structures in South 
Chequest and Fox 
River Watersheds. 
